
 

 

 
TITLE Carbon Capture via the Planting of 250,000 New 

Trees 
  
FOR CONSIDERATION BY The Executive on Thursday, 29 July 2021 
  
WARD None specific 
  
LEAD OFFICER Director, Place and Growth - Steve Moore 
  
LEAD MEMBER Executive Member for Planning and Enforcement - 

Wayne Smith 
 

 

PURPOSE OF REPORT (INC STRATEGIC OUTCOMES) 
 
The purpose of the report is to gain approval from the Executive for the funding required 
to begin phase 1 of the 250k tree planting project.  
 

RECOMMENDATION 
 
That the Executive: 
 
1) approve Officers to begin phase 1 of the project, including the recruitment of a 

project manager, completion of a feasibility study and tree strategy, and start-up 
of the small woodland planting and community garden planting initiative; 

 
2) approve £350,000 of capital borrowing to fund the first phase of the project. The 

£350,000 requested will ultimately be funded as part of the invest to save 
scheme for the overall capital project (preliminary calculations show these costs 
can be comfortably accommodated);  

 
3) note the estimated pay back of the full cost of the scheme is likely to be within 4 

years of project completion, with an annual surplus thereafter to be confirmed 
with updated business case; 

 
4) note that a further report, including a full Business Case and additional funding 

requirements, will be presented to the Executive for approval early next year. 
  

EXECUTIVE SUMMARY 
 
On 23rd January 2020 the Council set a target to plant 250,000 new trees in the Borough 
as part of the Climate Emergency Action Plan. The aim of this target was to increase the 
amount of carbon captured by trees in the Borough. 
 
Following this decision a project was established to implement this target over the next 5 
years, and a proposal was developed for the Climate Emergency Investment Board 
(CEIB) to review.  
 
The invest to save project proposal was approved by the CEIB on 7th December 2020. A 
copy of the business case for phase 1 of the project is included in the report below.  
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The planting of 250k trees is predicted to result in a habitat change that will capture an 
estimated additional 3.1 kilotonnes (kt) of carbon dioxide equivalent (CO2e) per year. 
This number of trees is expected to require approximately 250 hectares of land. 
 
The project will generate income through the sale of Biodiversity Net Gain units and 
Woodland Carbon Code units. This will provide a surplus to repay the initial investment 
and also provide funds for the future maintenance of the trees. The projected income will 
repay the investment within 4 years of the project completion, however the feasibility 
study will verify and confirm this income. 
 
Officers are now seeking approval to begin phase 1 of the project which will include the 
recruitment of a project manager, a detailed feasibility study, development of a tree 
strategy and start-up of the small woodland planting and the community garden forest 
initiative. The feasibility study and tree strategy collectively will help to ascertain the 
most suitable land areas within Wokingham to plant 250,000 trees and will provide more 
certainty on amount of carbon sequestration that will be achievable. 
 
A grant of £300k was recently awarded to the Council from the Woodland Trust to 
contribute towards the costs of purchasing and planting of the trees. It cannot be used to 
fund other activities involved in the project such as recruitment, a feasibility study and a 
tree strategy.  
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BACKGROUND  
 
On 23rd January 2020 the Council set a target to plant 250,000 new trees in the Borough 
as part of the Climate Emergency Action Plan. The aim of this target was to increase the 
amount of carbon captured by trees in the Borough. 
 
Following this decision a project was established to implement this target over the next 5 
years, and a project proposal and business case for Phase 1 was developed for the 
Climate Emergency Investment Board (CEIB) to review.  
 
The proposal was approved by the CEIB on 7th December 2020. A copy of the phase 1 
business case is included in the report below. 
 
PHASE 1 BUSINESS CASE 
 

PROJECT NAME: CARBON CAPTURE VIA THE PLANTING OF 250,000 NEW TREES 

Project 
Description  

The project is to develop and implement a comprehensive Carbon 
Sequestration Tree Strategy for the Borough. This will include the 
development of a project to meet the Council’s target to plant 250,000 
trees over the next 5 years as detailed in the Climate Emergency Action 
Plan, and will go further to look at how the Borough’s tree assets as a whole 
can be managed and utilised to meet the Climate Emergency targets to 
increase carbon sequestration and improve air quality within the borough. 
The project will also include measures to develop income streams from the 
increased carbon sequestration which will off-set the initial investment.  

It is important to note that the carbon sequestration benefit from planting 
trees depends more on the area and type of land converted into woodland 
rather than the sheer number of trees. It is the woodland ecosystems 
created by this project that will capture and store the carbon; planting 
avenues or single trees will not secure the same quality of carbon 
sequestration. The number of trees planted will be a function of the area of 
such woodland.  

The scientific method to calculate the likely amount of carbon captured is 
based on the area of woodland, and for the purposes of this project it is 
considered that a planting scheme for 250,000 trees will require 250 
hectares of land. 

A number of wider benefits also occur through these proposals, including  

a) a reduction in flood risk,  
b) a reduction in air and water pollution, and  
c) improvements in biodiversity and amenity.  

The project has been broken down into two phases. The first phase will be 
to undertake a feasibility study which will be critical to understand and 
verify the assumptions made in this proposal, and to clarify the cost and 
likely benefits to be achieved. The second phase will be to implement the 
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proposals based on the outcomes of the feasibility study and deliver the 
benefits outlined in this business case.  

 

Existing tree 
stock 

 WBC currently look after approximately 100k trees. 

 We currently inspect 27k trees per year using 2 FTE Grade 7 and 6 at a 
total cost of £68,408 PA; based on council stock of 100k.  

 

Investment 
sought 

Phase 1: Project Start-up, Feasibility Study, Tree Strategy, planting at 
smaller sites and start-up of “Garden Forest” scheme. (Years 1-2) 
Total costs of phase: £406,600 

The costs are broken down as follows: 
1. Resource Requirements: £136,000 

Consisting of 

 £55k per annum for FTE Project Manager for the day-to-day 
management of the project 

 £13k per annum for specialist consultant support for the 
development of the Tree Strategy 

 
2. Implementation costs: £270,600 

Consisting of 

 Feasibility study 

 Tree Strategy 

 Ground surveys 

 Design and Environmental Impact Assessments 

 Advertising 

 Partnership costs 

 Tree purchase, planting, ground preparation 

 10% contingency 

A grant of £300k was recently awarded to the Council from the Woodland 
Trust to contribute towards the costs of purchasing and planting of the 
trees. This funding can only be spent on purchasing, preparing the ground 
and planting the trees and cannot be used to fund other activities involved 
in the project. Therefore, the other implementation activities listed above 
will require WBC capital funding in order for phase 1 to be completed. 
 

Project 
Timelines 

Phase 1 – Project Start-up, Feasibility Study and Tree Strategy 

Stage 1: Inception (2021) 

 Development and refinement of business case 

 Approval of project and identification of resources 

 Appointment of Project Board 

 Recruitment of resource to manage project 

Stage 2: Development of the Feasibility Study and Tree Strategy (2021 – 
2022) 

 Identification of requirements for Tree Strategy 
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 Development of Feasibility study brief (including land appropriation 
and/or acquisition) for the planting of 250K trees. 

o Develop and builds upon existing studies (e.g. WSP) 
o Identify land available and type of habitat 
o Verify likely carbon sequestration 
o Confirm more detailed cost estimates 
o Allows milestone point for decision to continue with full 

funding. 

 Tendering for external consultant for feasibility study and Tree 
Strategy 

 Delivery of feasibility study and options report 

 Delivery of the Tree Strategy 

Stage 3: Small woodland planting (<5 ha) and “garden forest” (2021-2025) 

 Identification of requirements 

 Planting of trees within smaller WBC sites 

 Provision of trees for planting within residential gardens 

Milestone: Executive decision point following feasibility study to go 
forward to delivery of Phase 2 

 

 
 
FINANCIAL IMPLICATIONS OF THE RECOMMENDATION 
The Council faces severe funding pressures, particularly in the face of the COVID-19 
crisis.  It is therefore imperative that Council resources are focused on the 
vulnerable and on its highest priorities. 
 

Phase 1 Financial Implications 
 

Phase 1 financial 
implications 
 

How much will it 
Cost/ (Save) 

Is there sufficient 
funding – if not 
quantify the Shortfall  

Revenue or 
Capital? 

Current Financial 
Year (Year 1) 

£136,200 No 
 
£12k Woodland Trust  
grant funding 
 
£124,200 shortfall 

Capital 

Next Financial Year 
(Year 2) 

£270,400 No 
 
£45k Woodland Trust  
grant funding 
 
£225,400 shortfall 
 

Capital 

 

Other Financial Information 

Full cost and income estimates for the full life of the project will be included as part of 
the detailed business case developed for phase 2 
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Stakeholder Considerations and Consultation 

As the project develops, there will be a need to consult with various stakeholders 
including the Wokingham District Veteran Tree Association, residents, the Town and 
Parish Councils, and third party landowners. 

 

Public Sector Equality Duty 

Not applicable 

 

Climate Emergency – This Council has declared a climate emergency and is 
committed to playing as full a role as possible – leading by example as well as by 
exhortation – in achieving a carbon neutral Wokingham Borough by 2030 

The decision for funding will allow for part of the Climate Emergency Action Plan to be 
achieved.  

 

List of Background Papers 

None 

 

Contact  
Francesca Hobson & Andrew Fletcher 

Service Delivery and Infrastructure  

Telephone Tel: 0118 908 6593  Email  
francesca.hobson@wokingham.gov.uk 
andrew.fletcher@wokingham.gov.uk 
 

 
 
 

304


	30. Carbon Capture via the Planting of 250,000 New Trees

